
Phase I Construction Milestones 

PERCENT PHASE I CONSTRUCTION COMPLETED -- 65%  
 

DESIGN - 100% COMPLETE 
 

FEDERAL AND STATE FUNDING -- 100% IN HAND 
  

CONSTRUCTION CONTRACTS - 10 
  

Bidding and Executing of construction contracts -- 100% COMPLETE 
 

4 contracts -- 100% COMPLETE 
 

6 contracts -- In Progress 
  

TUNNELS - 2  
  

Two tubes, each roughly two miles long -- 100% COMPLETE 

Removal of 15 million cubic feet of rock -- 100% COMPLETE  
  

2,200 controlled blasts required -- 100% COMPLETE 

[Blasting began November 4, 2009 - Final blast November 18, 2013] 
 

TRACKWORK 
  

Delivery of Rails for Tracks - 40% Complete 

Installation of Tracks -- 10% Complete 
 

STATIONS - 4 
 

In Progress - 4 
 

ENTRANCES - 13 
 

In Progress -- 13 
 

ANCILLARY FACILITIES – 8 
 

In Progress - 8 


